
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: _SPH Bulk Oxygen System

Agency: _South Peninsula Hospital Reporting Period: _3rd Qtr 2006-

Grant #: 06-4-C-4889 Revised Amount of Funds Requested: $97,114.90 (to date).

1. What is the status of the project; include portions completed? The Datascope Patient
Monitoring System has been purchased, delivered and installed. The Oxygen Generator
project was rolled into a larger Hospital expansion project. Cornerstone Construction was
awarded the contract and construction began the first week of June 2006. Structural
concrete is 90% complete as of Sept 30th,2006.

2. Is the project on schedule; if not, how will this be dealt with? The overall Hospital
expansion is underway. Currently the project is approximately one week ahead of
schedule.

3. Is the project on budget; ifnot, how will this be dealt with? Currently the project is on
budget.

4. Other comments/problems and solutions: None

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Form 642



Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: _SPH BULK OXYGEN SYSTEM

Agency: _South Peninsula Hospital Reporting Period: _3rd Qtr 2006

Grant #: 06-4-C-4889-Revised

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined $499,652.00

2. The total project expenditures as of the end of the most recent quarter $347,152.00

3. The total amount of Denali Commission funds committed to the project $249,615.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $97,115.00

5. The percentage of expenditures to the total budget 69%

6. Project Performance Analysis (use PPA form on page2 of641) See page 2.

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Oxygen Generator System Installation Engineering ..Completed.
Oxygen Generator Unit Purchase.. . .Under Contract with Cornerstone Const.
Oxygen Generator Unit Installation 15 Ju12007.
Patient Monitoring System Upgrade Design Completed.
Patient Monitoring System Upgrade Installation Completed.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: _SPH BULK OXYGEN SYSTEM

Agency: _South Peninsula Hospital Reporting Period: _3rd Qtr 2006

Amount of Funds Requested $97,115.00Grant #: 06-4-C-4889-Revised

NOTE: Include Denali Commission Grant Funds Only on this form.

Dual 175 HP System $141,500 unknown 15 Jul07 Contract Awarded

Totals: I $249,615
To Date
$97,115

Signature: Date: Oct14, 2006

Print Name and Title: Larry Dallas, Support Services Director

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

Crating and Shipping $4,500 unknown 15Apr 07 I None

Oxygen Purity Monitor $6,500 unknown 15 Apr 07 I None

Patient Monitoring System $97,115 $97,115 15 Dec 05
I Completed


